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Change Title
Modifications to the Graundwater Sampling and Analysis for the 100-8C-5 Operable Unit
Groundwater Sampj7ng Project

lsscription/JUatiliaatlon of Chunas

The following encapsulates changes to the 106-DC-5 Operable Unit Monitoring as of
07./31/96

1) Four wella were deleted from the original change Control Form ( Change Number M-15-96-
07). Technetium-99 and carbon-14 were also removed from the annual sampling aehedule.
These eh4nges were noted in the correspondence appended to the Change Control Form
without justification. The currenC revision of the Change Control Form reflects
these previous deletions.

2) Wel.)e 199-133-2(p,q) and 199-B9-1 were deleted as part of remediation efforts in the
100-B,C Area. The 100-BC-5 Operable Unit continues to have adequate coverage from
remaining groundwater monitoring wells. Changes in groundwater conditions or
elevation of constituent levels could require now well installations. Well
placements are selected on•the basis of proximity to the Columbia River, historical
trends in each well, and contaminant plume locations.

3) Integration of groundwater programs within the Hanford Sics has eliminated overlap in
sampling schedules and constituents. Surveillance and 100-SC-5 Operable Unit
monitoring were added to the Integrated Monitoring Plan for the 8anford Groundwater
Monitoring Project ( pNNL-11989) in September 1998. Future changes co surveillance
monitoring and the 100-SC-5 Change Control Form will be reflected in revieions to the
Incegrated Monitoring Plan.

4) Data validation will follow requirements outlined in the Integrated MonitOring Plan
(PNNL-11989)•

The attached Tables 1 and 2 summarite the changes to 100-BC-5 sampling. Minor
modifications to the list of specific wells used and constituents analyzed may occur to
meet the changing fiold conditions and the results of data evaluation.

ImpucL of Change
The changen nnnt.tnua the trend established in change Control Form M-15-96-07 to produce
a more integrated and cost-eSfeative system. changes to the monitoring network as a
result of excavation in support of remediation are also included. Sample collection
efforts will be integrated turther under the consolidated program ( PNNL-11989). Where
reductions in number of samples, analytes, and frequency of sampling occuc, a minimal or
negligible loss of relevant information is expected.

Affteted Doeumants
1) Remedial Investigacion/Fear•i.bitity Study Work Plan for the 100-BC-S Operable Unit,
Hanford Site, kichland, WA7 DOE/RL-90-08, July 1992. 2) 100 NPL Agreement/Change
Control Form #14, "100-BC-5 Operable Unit Gtoundwater Monitoring Network," EPA approval
July 1992; 3) Federal Facility Agreement and Consent Order Change Control Form, Change
Number M-15-96-07.
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